COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2002

ESTI MATE SUMVARY 14: 32: 20
CONTI D: C13880 ESTI MATE NO. 0004 FI NL SPEC YR: 1999
PCN: 13880- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0 DAYS TI ME ALLOW 65 WORK DAYS
South Fork to Creede PERCENT TIME:  100. 00 ORI G TI ME ALLOW 65 WORK DAYS
PROQJECT NO PLH 149A-020
South Fork to Creede
NAVE OF ROAD: State Hi ghway 149
PRQIECT COUNTI ES: Rl O GRANDE M NERAL
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 11/ 2002 DATE TI ME STARTED 04/12/2002
BOX 61 DATE LET 02/ 28/ 2002 DATE WORK BEGAN
TRI NI TY RANCH ROAD DATE AWARDED 04/ 01/ 2002 DATE TI ME SToPPED 09/ 09/2002
DATE CONTRACT EXECUTED  04/11/2002 DATE ACCEPTED 09/ 09/ 2002
VWETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 04/ 12/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 3,499, 259. 38 PARTI Cl PATI NG $ 3, 499, 259. 38 $ 404.13
AWARD PROJECT AM: $ 3,361, 735. 03 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3, 499, 259. 38 404.13
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 499, 259. 38 404. 13
TOTAL CLAI MB; $ 0.00 RETAI NAGE 0.00 3,570. 12
SECURI Tl ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 499, 259. 38 3,974.25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,499, 259. 38 3,974.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,974. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13880 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13880-BI D ESTI MATE RUN 12/ 11/ 2002
PRQIECT: PLH 149A- 020 ESTI MATE NO 0004 14:32: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3, 566. 000 3, 566. 000
sy 0. 000 0. 00
1. 86000 3, 566. 000 6, 632. 76
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 746. 000 1, 746. 000
LF 0. 000 0.00
2.50000 1, 746. 000 4, 365. 00
0015 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 1, 600. 000 1, 600. 000
LF 0. 000 0. 00
5. 50000 1, 600. 000 8, 800. 00
0020 203-00060  EMBANKMVENT NMATERI AL ( COMPLETE | N PLACE) 602. 000 602. 000
cy 0. 000 0.00
12. 00000 602. 000 7,224.00
0025 203-01140 ROLLING 32. 500 32.500
HOUR 0. 000 0. 00
50. 00000 32. 500 1,625.00
0030 203-01500  BLADI NG 192. 500 192. 500
HOUR 0. 000 0.00
70. 00000 192. 500 13, 475. 00
0035 203-01594  COVBI NATI ON LOADER 54. 500 54. 500
HOUR 0. 000 0. 00
50. 00000 54. 500 2,725.00
0040 203-01597  POTHOLI NG , DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0. 00
0045 208-00011 *ERGCSI ON BALES (WEED FREE) 25. 000 25. 000
EACH 0. 000 0. 00
20. 00000 25. 000 500. 00
0050 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 7.000 7.000
EACH 0. 000 0.00
180. 00000 7.000 1, 260. 00
0055 210-00012  *RESET MAILBOX STRUCTURE (TYPE 2) , DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00

210. 00000 0. 000 0.00



CONTI D: C13880 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13880-BI D ESTI MATE RUN 12/ 11/ 2002
PRQJECT: PLH 149A- 020 ESTI MATE NO 0004 14: 32: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 12. 000 12. 000
EACH 0. 000 0. 00
260. 00000 12. 000 3,120. 00
0065 210-01140 *RESET GUARDRAI L TYPE 4 2, 080. 000 2, 080. 000
LF 0. 000 0. 00
9. 50000 2, 080. 000 19, 760. 00
0070 212-00006  *SEEDI NG ( NATI VE) 0.320 0.320
ACRE 0. 000 0. 00
676. 00000 0.320 216. 32
0075 213-00003  *MJILCHI NG (VEED FREE) 0.320 0.320
ACRE 0. 000 0. 00
660. 00000 0.320 211. 20
0080 213-00061  *MJILCH TACKI FI ER 48. 000 48. 000
LB 0. 000 0. 00
10. 00000 48. 000 480. 00
0085 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0090 250-00050  *MONI TORI NG TECHNI CI AN 15. 000 15. 000
HOUR 0. 000 0. 00
45. 00000 15. 000 675. 00
0095 250-00110 *HEALTH AND SAFETY OFFI CER 2. 000 2.000
HOUR 0. 000 0. 00
70. 00000 2.000 140. 00
0100 250-00120 *NMATERI AL SAMPLI NG AND DELI VERY 4. 000 4. 000
EACH 0. 000 0. 00
50. 00000 4. 000 200. 00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 266. 650 266. 650
TON 0. 000 0. 00
10. 00000 266. 650 2, 666. 50
0110 304-09014  * AGGREGATE BASE COURSE ( SPECI AL) 16, 336. 930 16, 336. 930
TON 0. 000 0. 00
14. 00000 16, 336. 930 228,717.02



CONTI D: C13880 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13880- BI D ESTI MATE RUN 12/ 11/ 2002
PRQJECT: PLH 149A- 020 ESTI MATE NO 0004 14:32: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-00721  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 101. 000 101. 000
5% 0. 000 0.00
17. 78000 101. 000 1, 795. 78
0120 403-09500 FURNI SH HOT Bl TUM NOUS PAVEMENT FI NAL CORRECTI ON-2. 97 1, 364. 660 1, 367. 630
TONS PAID TW CE SEE FORM 266 # 0120-5
TON -2.970 -144. 82
48. 76000 1, 364. 660 66, 540. 82
0125 403-34731  *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-34) 57, 937. 420 57, 937. 420
TON 0. 000 0.00
37.22000 57,937.420 2,156, 430. 77
0130 405-00100  *HEATI NG AND REM XI NG TREATMENT 83, 245. 000 83, 245. 000
sy 0. 000 0.00
2.61000 83, 245. 000 217, 269. 45
0135 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 17, 450. 000 17, 450. 000
GAL 0. 000 0.00
0. 85000 17, 450. 000 14, 832. 50
0140 411-90010 ASPHALT REJUVENATI NG AGENT FI NAL CORRECTI ON 5.29 GAL. 5, 683. 080 5, 688. 370
FORM 266 # 0140- 1
GAL -5.290 -10.05
1. 90000 5, 683. 080 10, 797. 85
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 4,088. 000 4, 088. 000
LF 0. 000 0.00
9. 85000 4,088. 000 40, 266. 80
0150 606-00400 *GUARDRAIL TYPE 4 1, 530. 000 1, 530. 000
LF 0. 000 0.00
32.50000 1, 530. 000 49, 725. 00
0155 606-01370  *TRANSI TI ON TYPE 3G 8. 000 8. 000
EACH 0. 000 0.00
775. 00000 8. 000 6, 200. 00
0160 606-02003 *END ANCHORAGE ( NONFLARED) 8. 000 8. 000
EACH 0. 000 0.00
1, 430. 00000 8. 000 11, 440. 00
0165 606-02005 *END ANCHORAGE ( FLARED) 2.000 2.000
EACH 0. 000 0.00
1, 150. 00000 2.000 2, 300. 00



CONTI D C13880 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13880- BI D ESTI MATE RUN 12/ 11/ 2002
PRQJECT: PLH 149A- 020 ESTI MATE NO 0004 14:32: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-00000  *MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0.00
128, 989. 00000 1. 000 128, 989. 00
0175 627-00005  *EPOXY PAVEMENT NMARKI NG 1, 009. 000 1, 009. 000
GAL 0. 000 0.00
45. 00000 1, 009. 000 45, 405. 00
0180 630-00000 *FLAGG NG 4, 032. 500 4, 032. 500
HOUR 0. 000 0.00
30. 00000 4,032. 500 120, 975. 00
0185 630-00001 *PILOT CAR OPERATI ON 349. 000 349. 000
HOUR 0. 000 0.00
32. 00000 349. 000 11, 168. 00
0190 630-00007  *TRAFFI C CONTROL | NSPECTI ON 50. 000 50. 000
DAY 0. 000 0.00
115. 00000 50. 000 5,750. 00
0195 630-00012  *TRAFFI C CONTROL MANAGEMENT 68. 000 68. 000
DAY 0. 000 0.00
400. 00000 68. 000 27, 200. 00
0200 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 13. 000 13. 000
EACH 0. 000 0.00
35. 00000 13. 000 455. 00
0205 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 58. 000 58. 000
EACH 0. 000 0.00
40. 00000 58. 000 2,320. 00
0210 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 4.000 4.000
EACH 0. 000 0.00
45. 00000 4.000 180. 00
0215 630-80355 *PORTABLE MESSAGE SI GN PANEL 2.000 2.000
EACH 0. 000 0.00
4, 750. 00000 2.000 9, 500. 00
0220 630-80360  *DRUM CHANNELI ZI NG DEVI CE 98. 000 98. 000
EACH 0. 000 0.00

30. 00000 98. 000 2,940. 00



CONTI D C13880 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13880- BI D ESTI MATE RUN 12/ 11/ 2002
PRQJECT: PLH 149A- 020 ESTI MATE NO 0004 14:32: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 8. 000 8. 000
EACH 0. 000 0. 00
40. 00000 8. 000 320. 00
0230 630-80380 *TRAFFI C CONE 310. 000 310. 000
EACH 0. 000 0.00
6. 00000 310. 000 1, 860. 00
0235 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1.000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1.000 2,000. 00
0240 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 1.000
LS 0. 000 0.00
2, 500. 00000 1. 000 2, 500. 00
0245 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE SMOOTHNESS 21, 760. 850 21, 760. 850
F A 0. 000 0.00
1. 00000 21, 760. 850 21, 760. 85
0255 700-70022 F/ A QIT PILOT , DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70023 F/ A ON- THE- JOB TRAI NEE 300. 000 300. 000
F A 0. 000 0.00
1. 00000 300. 000 300. 00
0265 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 41, 488. 590 41, 488. 590
F A 0. 000 0. 00
1. 00000 41, 488. 590 41, 488. 59
0270 700-70028 F/ A ESB PROGRAM , DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0275 700-70035 F/ A HAZARDOUS WASTE DI SPOSAL 5, 000. 000 5, 000. 000
F A 0. 000 0. 00

1. 00000 5, 000. 000 5, 000. 00
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PCN: 13880- BI D ESTI MATE RUN 12/ 11/ 2002
PRQJECT: PLH 149A- 020 ESTI MATE NO 0004 14:32: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70380 F/ A EROSI ON CONTROL , DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 2,500. 000 2, 500. 000
F A 0. 000 0. 00
1. 00000 2,500. 000 2, 500. 00
0400 900-00014 ADDED | TEM (LUMP SUM/ REI MBURSE RESTOCKI NG COSTS 1.000 1. 000
LS 0. 000 0. 00
3, 035. 10000 1.000 3,035.10
0405 627-30205 THERMOPLASTI C PVMI' MKG (W5) RAIL ROAD CROSSI NG WORD 552. 000 552. 000
SYMBCLS
SF 0. 000 0. 00
25. 00000 552. 000 13, 800. 00
0410 627-30210 THERMOPLASTI C PVMI MKG (XS) RAIL ROAD CRCSSI NG 576. 000 576. 000
X- WALK/ STOP BARS
SF 0. 000 0. 00
12. 65000 576. 000 7, 286. 40
0420 900-00014 ADDED | TEM (LUMP SUM/ REI NBURSE RESTOCKI NG COSTS 1. 000 0. 000
LS 1. 000 559. 00
559. 00000 1. 000 559. 00
CAT 0200 CURRENT AMI $ 3,341,583.71% 404.13 % 3,341,583.71
CAT NO0300 MAJOR STRUCTURE M 09B
0290 202-00425 *REMOVAL OF BRI DGE RAI LI NG 361. 000 361. 000
LF 0. 000 0. 00
6. 55000 361. 000 2,364.55
0295 202- 00500 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
5, 900. 00000 2.000 11, 800. 00
0300 202-05150 * SANDBLASTI NG 5, 397. 000 5, 397. 000
SF 0. 000 0. 00
0. 15000 5, 397. 000 809. 55
0305 403-34731 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 97. 000 97. 000
TON 0. 000 0. 00

37.22000 97. 000 3,610. 34
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PCN: 13880- BI D ESTI MATE RUN 12/ 11/ 2002
PRQJECT: PLH 149A- 020 ESTI MATE NO 0004 14:32: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 MAJOR STRUCTURE M 09B

0310 515-00120 *WATERPROOFI NG ( MEMBRANE) 591. 000 591. 000
Sy 0. 000 0. 00
12. 00000 591. 000 7,092. 00
0315 515-00410 * CONCRETE SEALER (CALCI UM NI TRI TE) 251. 000 251. 000
5% 0. 000 0.00
39. 00000 251. 000 9, 789. 00
0320 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 70. 000 70. 000
LF 0. 000 0. 00
105. 00000 70. 000 7, 350. 00
0325 601-06150 * CONCRETE ( PATCHI NG) 79. 000 79. 000
SF 0. 000 0.00
34. 00000 79. 000 2, 686. 00
0330 606-11010 *BRI DGE RAIL TYPE 10R 357. 000 357. 000
LF 0. 000 0. 00
50. 90000 357. 000 18, 171. 30
CAT 0300 CURRENT AMI  $ 63,672.74 % 0.00% 63,672. 74

CAT NO0301 MAJOR STRUCTURE M 09E

0335 202-00425 *REMOVAL OF BRI DGE RAI LI NG 394. 000 394. 000
LF 0. 000 0. 00
6. 55000 394. 000 2,580.70
0340 202-00500 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
5, 900. 00000 2.000 11, 800. 00
0345 202-05150 * SANDBLASTI NG 5, 865. 000 5, 865. 000
SF 0. 000 0. 00
0. 15000 5, 865. 000 879.75
0350 403-34731 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 135. 000 135. 000
TON 0. 000 0. 00
37.22000 135. 000 5,024.70
0355 515-00120 *WATERPROCFI NG ( MEMBRANE) 654. 000 654. 000
SY 0. 000 0. 00

12. 00000 654. 000 7, 848. 00
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PCN: 13880- BI D ESTI MATE RUN 12/ 11/ 2002
PRQJECT: PLH 149A- 020 ESTI MATE NO 0004 14:32: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 MAJOR STRUCTURE M 09E

0360 515-00410 *CONCRETE SEALER (CALCI UM NI TRI TE) 256. 000 256. 000
sy 0. 000 0. 00
39. 00000 256. 000 9,984. 00
0365 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 60. 000 60. 000
LF 0. 000 0. 00
105. 00000 60. 000 6, 300. 00
0370 601-06150 *CONCRETE ( PATCH NG 249. 420 249. 420
SF 0. 000 0. 00
34. 00000 249. 420 8, 480. 28
0375 606-11010 *BRIDGE RAIL TYPE 10R 395. 000 395. 000
LF 0. 000 0. 00
50. 90000 395. 000 20, 105. 50
CAT 0301  CURRENT AMT $  73,002.93% 0.00$  73,002.93

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0380 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0385 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0390 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) 1.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0395 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 21, 000.00 $ 0.00% 21, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,499,259.38% 404.13 $ 3,499, 259. 38



